
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS
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900 SOUTH FREMONT AVENUE
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IN REPLY PLEASE

REFER TO FILE: C-1

August 12, 2008

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
(SUPERVISORIAL DISTRICTS 5)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for public
works construction contracts in the Cities of Lancaster, Palmdale, and Pasadena and
the unincorporated community of Acton.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

· Project 10 No. TSM0010166 - Del Mar Boulevard, et aI., to modify and
synchronize traffic signals, City of Pasadena (5), C. T. & F., Inc., for
performing exploratory excavations, with an increase in the contract amount
of $15,000.00.
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. Project 10 No. WWD4000004 - Acton and Antelope Valley Disinfection
Conversion Project, to replace chlorine treatment equipment, Cities of
Lancaster and Palmdale and in the unincorporated community of Acton (5),
Southwest Engineering, Inc., for changes to the sonic level sensors,
termination of control wires, and additional electrical work, with an increase in
the contract amount of $761 ,675.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while

avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Attached for your
authorization are changes in work in excess of my delegated limits, which are required
to complete Project 10 Nos. TSM0010166 and WWD4000004.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $15,000.00
and $761.675.00.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Acting Director of Public Works or his designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

I if/tÆttfi~cting Director of Public Works

DDE:JTS:ss

Attachments (2)

c: Chief Executive Office

County Counsel
Office of Affirmative Action Compliance

0:ISectionlAdministrationIBoardICiwI08-12-08Ciwltr(3Votes).doc
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PROJECT 10 NO. TSM001 0166 - DEL MAR BOULEVARD, ET AL. (City of Pasadena),
Supervisorial District 5, Contractor: C. T. & F., Inc.

Project Description:

Modification and synchronization of traffic signals.

Chanqe in Work:

Exploratory Excavations $15,000.00

Description of Chanqe:

It will be necessary to perform exploratory excavations to determine the location of
utilities. The cost for this work is stipulated in the contract specifications.

Fifteen additional working days will be required because of this change.

Financial Information:

This project is financed with Los Angeles County MT A 1999 Call for Projects
Proposition C Discretionary Grant Funds for the San Gabriel Valley Forum Improvement
Project and County matching funds. Funding for this change in work is included in the
Fiscal Year 2008-09 Proposition C Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Change in work to be authorized

$1,597,943.25
15,000.00

Revised contract amount $1.612.943.25

AMF:ss
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PROJECT 10 NO. WWD4000004 - ACTON AND ANTELOPE VALLEY DISINFECTION
CONVERSION PROJECT (Cities of Lancaster and Palmdale and in the unincorporated
community of Acton), Supervisorial District 5, Contractor: Southwest Engineering, Inc.

Project Description:

Replacement of existing chlorine treatment equipment with chloramine treatment
equipment and other appurtenant work.

Chanqes in Work:

Total

$ 2,400.00
28,800.00

104,544.00
241,875.00
384,056.00

$761.675.00

(1) Repair Damaged Analyzer

(2) Sonic Level Sensors

(3) Termination of Control Wires

(4) Field Overhead

(5) Additional Electrical Work

Description of Chanqes:

(1) A waterline ruptured at Site No. 15 causing damage to the chloramine analyzer. It
will be necessary to compensate the contractor for making repairs.

(2) After installing the sonic level sensors, it was determined that the sensors do not
perform as designed. It will be necessary to make adjustments to the sensors including
moving the sensors closer to the ammonia tank and replacing electrical conduits and
wires.

(3) To test the newly installed equipment and perform the necessary start up activities,
it will be necessary to terminate the control wires at all 18 sites. This work is not shown
on the plans.

(4) To account for existing field conditions and ensure a proper working system,
changes were made to the plans and specifications during construction, which
significantly extended the duration of the project. As a result, it will be necessary to
compensate the contractor for extended field overhead costs.
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(5) To provide a functional system at the 18 sites, additional electrical work wil be
required. This work is either an extension of the proposed work or is work not shown on
the plans. The work includes additional circuits, conduit, wiring, monitoring, and testing.

The costs for Items 1, 3, 4, and 5 were negotiated as provided in Subsection 3-2 of the
contract specifications. The cost for Item 2 will be based on time and materials as
provided in Subsection 303 of the contract specifications.

Fifty-nine additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2008-09 Accumulative
Capital Outlay Funds for Waterworks District No. 37, Acton, and District No. 40,
Antelope Valley.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

Revised contract amount

$6,945,610.00

909,193.24
761,675.00

$8.616.478.24

TKB:ss
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